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Dear Mr. Jansen:

PROPOSED HANFORD TRI-PARTY AGREEMENT (TPA) INTERIM STATUS DANGEROUS WASTE TANK

00 INTEGRITY MILESTONE M-32

The U.S. Department of Energy (DOE) Richland Field Office ( RL) has received
authorization from DOE Headquarters (HQ) to proceed with negotiations to

'- finalize the proposed Tri-Party Agreement Milestone M-32. A copy of the
proposed Milestone, as approved by HQ is provided in the Enclosure.

.^ Please,note that the proposed Milestone contains a new proposal which defines

all tasks in the Milestone schedule with completion dates after fiscal year

1994 as target milestones. We would like to discuss this proposal with you at

your convenience.

The other tasks and milestones are consistent with the last version discussed

between the representatives of our agencies. A new proposed provision for the

- Grout Program has been prepared as the last task in the proposed Milestone.

We are available to meet to resolve any remaining issues. We look forward to

,.,. finalizing the Milestone package for public review and comment. If you have
any questions please contact me or Mr. P. J. Krupin on (509) 372-1112.

Sincerely,

in fordeve li. i sness
EAP:PJK Project Manager

Enclosure

cc w/encl:
P. T. Day, EPA
T. Michelena, Ecology

E. McGuire WI"P
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Proposed Interim Status Dangerous Waste Tanks Hanford Federal
Facility Agreement and Consent Order Milestone

M-32

M-32-00 Complete Identified Dangerous Waste Tank Corrective Apr. 96
Actions.

M-32-01 Complete Plutonium Finishing Plant (PFP) Tank Dec. 95
Interim Status Target Actions.

Target Complete Integrity Assessment Report for PFP Interim Mar. 93
Status Tank System. Provide a Schedule to Address
any Deficiencies Described in the Report Related to
Tank System Compliance.

Target Complete Construction of Interim Status Tank Dec. 95
Upgrades for 241-Z Tank System (Project C-031H).

S<^ M-32-02 Complete 219-S Tank Interim Status Target Actions. Sept. 97

Target Upgrade Existing Transfer Lines to Meet Secondary Sept. 97
Containment Requirements.

Target Complete Conceptual Design Report for Project Apr. 93
.^ W-178 - Construction of Interim Status Tank System

Upgrades for 219-S Tank System.

M-32-03 Complete T Plant Tank Interim Status Target Actions. Sept. 93

Target Complete Functional Design Criteria (Project June 93
W-259) for the Upgrades to the T Plant Tank Systems.

^. Target Complete Schedule of Events for Completion of Sept. 93
T Plant System Upgrades.

M-32-04 Complete Double-Shell Tank Interim Status Tank June 94
Target Actions.

Target Complete Visual Examination of 75% of the Double- Dec. 92
Shell Tanks (21 of 28).

Target Complete the Transfer Facility•Compli.ance Plan. June 94

Target Submit Design Standards Review for One Tank Farm. Sept. 93

Target Prepare Report Documenting Non-destructive Sept. 93
Examination Equipment Development and Implementation
Plans.

Target Complete All DST Visual Examination and Prepare Sept. 93
Reports.

Target Submit to Ecology a Final Plan and Schedule for June 94
Completion of the Double-Shell Tank Integrity
Assessments.



M-32-05 Complete 242-A Evaporator Interim Status Tank Target 1 Month
Actions. after hot

restart

Target Provide Notification of Results of the Prior to
Evaporator/Reboiler Loop and Condensate Tank Leak hot
Tests. restart

Target Complete Integrity Assessment Report for the 242-A 1 Month
Evaporator Interim Status Tank System. Provide a after hot
Schedule to Address Any Deficiencies Described in restart
the Report Related to Tank System Compliance.

M-32-06 Complete 244-AR Vault Interim Status Tank Target Prior to
Actions. restart

Target Complete Integrity Ass.essment Report and Identified Prior to
Upgrades for 244-AR Vault Interim Status Tank System restart
(Except that DST transfer lines that penetrate the

^ 244-AR Vault will continue to be used). Provide a
Schedule to Address Any Deficiencies Described in
the Report Related to Tank System Compliance.

" M-32-07 Complete PUREX Interim Status Tank Target Actions. Mar. 93

If a Decision is Reached to use PUREX for Future
® Material Processing, DOE-RL will Prepare a Schedule

for,Addressing Tank Integrity.
.^_

Target Complete a Limited Integrity Assessment Report for Mar. 93
!a Tanks F18, U3, and U4 and Associated Ancillary
^ Equipment and Secondary Containment as Identified in

the Integrity Assessment Plan. For the Secondary
Containment Portion, Include an Equivalent Device
Request. Tank Integrity Assessments Will Not be

t^a Required for Terminal Cleanout of PUREX, Except for
Tanks F18, U3, and U4.. Provide a Schedule to
Address Any Deficiencies Described in the Report
Related to Tank System Compliance.

M-32-08 Complete B Plant Interim Status Tank Target Actions.

B Plant will not accept any waste for treatment,
except was'te generated as a result of on-going
B Plant/WESF operations, without completion of tank
integrity assessments and completion of upgrades
necessary for compliance with WAC 173-303-640 or an
applicable permit on systems used for the treatment,
storage or disposal of the waste.

Target Complete an Integrity Assessment Plan for Tanks 25-
1, 25-2, 23-1, concentrator E-23-3, and Identified
Ancillary Equipment.

Apr. 96

Oct. 94



Target Complete an Integrity Assessment Report for Tanks Dec. 95
25-1, 25-2, 23-1, concentrator E-23-3, and Ancillary
Equipment as Identified in the Integrity Assessment
Plan. Provide a Schedule to Address Any
Deficiencies Described in the Report Related to Tank
System Compliance.

The Integrity Assessment Report of the Low Level
Waste Concentrator, E-23-3, and the concentrated
waste receiver, TK-23-1, will be completed only if
their operation is planned beyond December 1995.
The determination to include these two tanks in the
integrity assessment report will be made by October
1994.

rw.

^Rt

3`P?

Target Identify Additional Dangerous Waste Tanks and Apr. 94
Ancillary Equipment that will be Routinely Used
During Cleanout and Stabilization Activities.
Submit Schedule to perform Integrity Assessments on
Identified Additional Dangerous Waste Tanks and
Ancillary Equipment.

M-32-10 Complete Grout Interim Status Tank Target Actions Prior to
processing
DST waste

Target Complete Integrity Assessment Report for Grout Prior to
Interim Status Tank System. Provide a Schedule to processing
Address any Deficiencies Described in the Report DST waste
Related to Tank System Compliance.
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